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September 15, 2015 

Ms. Rebecca Chu 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, AWT-121 
Seattle, Washington  98101 

BY E-MAIL ONLY 

RE: MONTHLY PROGRESS REPORT – AUGUST 2015 
JORGENSEN FORGE EARLY ACTION AREA – REMOVAL ACTION 
IMPLEMENTATION 
U.S. EPA DOCKET NO. CERCLA-10-2013-0032 
SEATTLE, WASHINGTON 
FARALLON PN: 831-032 

Dear Ms. Chu: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of 
Earle M. Jorgensen Company (EMJ) to document the activities conducted during August 2015 at 
the Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area (Site) in 
Seattle, Washington.  This monthly progress report was prepared in accordance with the 
requirements of the Administrative Settlement Agreement and Order of Consent (Settlement 
Agreement) for Removal Action Implementation at the Site issued by U.S. Environmental 
Protection Agency (EPA) Region 10 on November 5, 2012 under EPA Docket No. CERCLA-
10-2013-0032.  To date, approximately 75 percent of the required work is complete. 

EMJ received written notice from EPA on November 25, 2014 that EMJ is in non-compliance 
with the Settlement Agreement for the performance of the Non-Time Critical Removal Action of 
contaminated sediments and associated shoreline bank soils at the Site.  On December 9, 2014, 
EMJ issued a written notice of objection and requested Dispute Resolution under the provisions 
of the Settlement Agreement.  EMJ and EPA held technical meetings on January 8, January 16, 
and February 25, 2015 to discuss the technical issues identified in the written notices.  In a 
March 2, 2015 letter from EPA to EMJ, EPA suspended the dispute negotiation period 
indefinitely to allow the time necessary for implementation of additional sampling and 
assessment of the analytical results.  In a March 23, 2015 letter EPA requested EMJ develop 
sampling and analysis plans to perform additional surface and subsurface sediment sampling.  
EMJ submitted the aforementioned plans (i.e., Construction Quality Assurance Project [CQAP] 
Modification No. 1 and Operations Monitoring and Maintenance Plan [OMMP] Addendum No. 
2) to EPA on April 22, 2015.  On June 16, 2015, EMJ received a response letter from EPA 
requiring revisions to the CQAP Modification No. 1 and OMMP Addendum No. 2.  The revised 
CQAP Modification No. 1 and OMMP Addendum No. 2 were submitted to EPA on July 16, 
2015.  EMJ received written notice from EPA on August 25, 2015 regarding penalties for 
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violations of the Settlement Agreement (EMJ Violations Letter).  EMJ submitted a Notice of 
Objection – Formal Dispute Resolution to EPA on September 8, 2015. 

This monthly progress report provides: 

• A summary of field activities conducted during August 2015; 

• Analytical results for samples collected during August 2015; 

• A summary of deliverables submitted and received during August 2015; 

• A summary of technical and regulatory meetings during August 2015; 

• A summary of planned activities, meetings, and deliverables for September and October 
2015; and 

• A summary of deviations from the Settlement Agreement schedule anticipated for 
September and October 2015. 

FIELD ACTIVITIES – AUGUST 2015 

No field activities occurred during August 2015.  

ANALYTICAL RESULTS – AUGUST 2015 

No laboratory analytical results were received in August 2015.   

DELIVERABLES – AUGUST 2015 

The Monthly Progress Report – July 2015 was submitted to EPA on August 14, 2015.  

TECHNICAL AND REGULATORY MEETINGS – AUGUST 2015 

In accordance with the Memorandum of Understanding between EMJ, Jorgensen Forge, and The 
Boeing Company (Boeing), the parties participated in a joint project coordination meeting with 
EPA on August 3 and August 31, 2015 and a coordination meeting with Boeing and Jorgensen 
Forge on August 17, 2015.   

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – SEPTEMBER AND OCTOBER 
2015 

Activities 
No field activities are planned in September 2015.  A schedule for performing a portion of the 
surface sediment sampling outlined in OMMP Addendum No. 2 in October 2015 is being 
evaluated and coordinated with the Muckleshoot Tribe. 

Meetings 
Project coordination meetings with Boeing are scheduled to occur on September 28 and October 
26, 2015, and joint project coordination meetings with Boeing and EPA are scheduled for 
September 14 and October 12, 2015. 
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Deliverables 
The following deliverables have been or will be provided to EPA during September and October 
2015: 

• Notice of Objection – Formal Dispute Resolution on September 8, 2015; 

• Monthly Progress Report – August 2015 by September 15, 2015; and 

• Monthly Progress Report – September 2015 by October 15, 2015. 

DEVIATIONS FROM SETTLEMENT AGREEMENT SCHEDULE – SEPTEMBER AND 
OCTOBER 2015 

No deviations from the Settlement Agreement schedule are anticipated in September and 
October 2015. 

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA.  If you 
have questions regarding this project, please contact the undersigned at (425) 295-0800. 

Sincerely, 

Farallon Consulting, L.L.C. 

 

 

Amy Essig Desai 
Principal 

 

cc: Mr. E. Gilbert Leon Jr., EMJ (by e-mail only) 
Mr. Miles Dyer, Jorgensen Forge Corporation (by e-mail only) 
Messrs. William Joyce and Ian Sutton; Joyce Ziker Parkinson, PLLC (by e-mail only) 
Messrs. Ryan Barth and David Templeton; Anchor QEA, LLC (by e-mail only) 
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